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FOREWORD

This work was performed for the U.S. Army Engineering and Housing Support Center, under Project
4A162784AT45, "Energy and Energy Conservation"; Task EA, Work Unit X41, "Energy Storage for
Army Facilities and Installations." The related MADS number is 3.01.006. The technical monitor is
Bernie Wasserman, CEHSC-FU.

This investigation was performed by the Advanced Energy Technologies Division of Science
Applications International Corporation (SAIC) for the U.S. Army Construction Engineering Research
Laboratory (USACERL), Energy Systems Division (ES), under Project CERL-ES-88-031 #C004. The
USACBRL project manager was Dr. Chang W. Sohn. The principal investigator at SAIC was Mr. Robin
W. Taylor. S. Jennings, D. Ferr,-ro, and R. Lorand, all employed-by SAIC, contributed to this-project.
Dr. G.R. Williamson is Chief, USACERL-ES. The USACERL technical editor was Gloria J. Wienke,
Information Management Office.

COL Everett R. Thomas is Commander and- Director of USACERL, and Dr. L.R. Shaffer is
Technical Director.
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AN ANALYSIS OF THE SYSTEM INSTALLATION COSTS OF DIURNAL
ICE STORAGE COOLING SYSTEMS FOR ARMY FACILITIES

1 INTRODUCTION

Background

The U.S. Army Construction Engineering Research Laboratory (USACERL) is conducting field
demonstrations of three diurnal ice storage (DIS) cooling systems at Army facilities. The demonstrations
are par' of dhe Facilities Engineering Applications Program:(FEAP). A static ice system (ice-in-tank) is
in operation at Fort Stewart, GA, an ice-on-coil system has been completed at the Yuma Proving Ground,
AZ,2 and an ice harvester was installed at Fort Bliss, TX.3  These demonstrations are intended to
introduce DIS cooling technology to Army engineers and to generate technical information for the
development of an Army design guide on storage cooling systems.

During the installation of these three DIS cooling systems, USACERL incurred higher system
construction costs than those reported in the private sector. An accurate assessment of system first cost
is critical to predict the economic performance of storage cooling technology. The Army needs to identify
the potential causes of these high costs for-cost-effective use of storage cooling systems at Army facilities.

Objective

The objective of this research was to compare DIS system installation costs incurred by USACERL
to those prevailing in the private sector and identify the potential factors responsible for the Army's higher
costs.

Approach

The drawings and bid specifications for the three DIS systems were reviewed by a third party
contractor, the Science Applications International Corporation (SAIC). Using standard cost estimating
practice and experience in similar projects, SAIC estimated the installation costs. The estimates were then
compared to the -actual construction costs paid by USACERL. The installed costs for similar DIS systems
in the private sector were obtained and compared to the costs of the three systems.

C.W. Sohn and JJ. Tomlinson, Design and Construction of an Ice-in-Tank Diurnal Ice Storage Cooling System for the PX
Building at Fort Stewart, GA, Technical Report E-88/07/ADA197925 (U.S. Army Construction Engineering Research
Laboratory [USACERL, July 1988); C.W. Sohn, G.L. Clerk, and R.J. Kedl, Performance of an Ice-in-Tank Diurnal Ice Storage
Cooling System at Fort Stewart, GA, Technical Report E-90/I0/ADA224739 (USACERL, June 1990).

2 C.W. Sohn, G.L. Cler, and R.L Kedl, Ice-on-Coil Diurnal Ice Storage Cooling System for a BarrackslOffice/Dining Hlall
-Facility at Yuma Proving Ground, AZ, Technical Report E-90/13/ADA228023 (USACERL, September 1990).

3 C.W. Sohn, "Field Performance of an Ice Harvester Storage Cooling System," ASIlRA Transactions, 1991, Vol 97, Pt 2
(American Society of Heating, Refrigerating and Air-Conditioning Engineers, 1991).
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System design and construction were evaluated by SAIC and compared to systems in-the private
sector. Improvements in the USACERL aproach were recommended to reduce future installation costs.
The findings on system first cost differences wer -summarized with respect to design, bid specifications,
construction methodology, and other factors.

Scope

This report focuses on the three generic types of DIS cooling systems installed by USACERL under
FEAP. Other types of commercially available ice systems were not evaluated, although a limited
discussion of their comparable costs is presented.

Mode of Technology Transfer

It is recommended that the information in this report be included in a Technica. Note (TN) on DIS
cooling systems for Major Command (MACOM) and installation users, and in an Engineering
Improvement Recommendation System (EIRS) Bulletin article for Division and DistricL engineers. It is
also recommended that this information be considered for inclusion in a PROSPECT course. This
information was presented at a Storage Cooling System Workshop/Demonstration at Fort Bliss, TX, and
New Mexico State University in May 1991.
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2 PROCEDURE

Cost estimates for the three DIS system installations were prepared based on SAIC experience in
DIS cooling systems, direct manufacturers' quotes, and Means Mechanical Cost Data.4 The estimates
were prepared based on the drawings and specifications released by USACERL for bids for actual
construction. Individual costs for all items including labor and material were obtained or calculated. The
costs were separated into civil (including structural and general), mechanical, and electrical. These costs
were adjusted for the location of the installation in the United States. Overhead and profit of 12 percent
and 10 percent, respectiveiy, were added. Miscellaneous costs, such as permits, schedules, bond, cleanup,
etc., were included. It was assumed that the mechanical contractor would also be the general contractor
and subcontract the electrical and structural work as required. A 10 percent overhead was used for the
subcontracted efforts. A 10 percent contingency was added to the entire cost estimate. These estimates
were then compared to the actual costs.5

To compare these costs to DIS system costs in the private sector, several manufacturers, building
owners, and utilities were contacted to obtain cost data. Both specific installation cost data and summary
cost data were obtained. Based on SAIC experience, site visits, and discussions with site personnel and
private sector contractors, several reasons for the high costs of the system installations were identified.
Recommendations were also developed to reduce future system costs.

SAfeans Mechanical Cost Data, 1989 (R.S. Means Company, Inc., 1989).
Cost adjustments wcrc ubtajcd by Personal Communication, R. Sides, Southland Industries, 1939, and C. Navarro, The Tranc
Company, 1989.
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3 ANALYSIS OF ESTIMATED AND ACTUAL SYSTEM COSTS

System Descriptions

The three USACERL DIS cooling systems are all ice storage systems. A comparison of the specifi-
cations for each system is shown in Table 1.

Simplified schematics are shown for the DIS systems at Fort Stewart, Yuma, and Fort Bliss in
Figures 1, 2 and 3, respectively. The static ice builder system (ice-in-tank) at Fort Stewart has 10
cylindrical ice storage tanks in which an ethylene glycol solution is circulated through polyethylene tubing
in the tanks filled with water that freezes. The ethylene glycol solution transfers cooling through a plate-
frame heat exchanger to the chilled water loop that cools the Main Exchange at Fort Stewart. An auxiliary
chiller can supply the cooling if the DIS system is not functioning. The DIS system was designed to meet
the building cooling load during a 6-hour peak period. During the remaining 18 hours, the 220-ton chiller
charges the storage and cools the building.

The DIS cooling system at Yuma is an ice-on-coil system. An 80-ton air-cooled chiller provides
ethylene glycol to the tank to build the ice. Water is circulated through the ice and transfers cooling to
the chilled water loop in a shell-and-tube heat exchanger. The chilled water loop can supply the cooling
for both the east and west wings of the barracks and the dining hall. The DIS cooling system meets the
building cooling load during a 4-hour peak period. For the remaining 20 hours, a 220-ton chiller provides
cooling to the building.

The DIS cooling system at Fort Bliss is a dynamic ice (ice harvester) system. It is composed of a
26-ton icemaker that makes ice on plates that fall into a 300 ton-hour storage tank during the defrost cycle.
One pump is dedicated to icemaking and another supplies chilled water to the dental clinic's air handling
unit. The DIS cooling system meets the building cooling load during a 4-hour peak period. For the
remaining 20 hours, a 50-ton chiller meets the cooling load.

Table 1

System Specifications

Fort Stewart Yuma Fort Bliss

System Type Static Ice Builder Ice-On-Coil Ice Harvester
Storage Capacity (ton-hr) 900 1,000 300
Icemaker (ton) 200 80 40
Off-peak Chiller (ton) 178 220 50
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Installation Cost Estimates

The installation costs of the thee Army DIS cooling systems were independently estimated by SAIC
based on the bid specifications ,and design drawings that were used for actual construction. "iese
estimates are summarized in Table 2. The breakdown between mechanical, elecrical, and: civil on a
percentage basis is shown in Figure 4.

For Fort Stewart and Yuma, the cost breakdown by discipline is as would be expected for a typical
retrofit DIS cooling system; the mechanical work is the major expense. The Fort Bliss installation costs
were very unique for two reasons. The civil costs were very high primarily because a decorative brick
wall and a wrought iron gate were built around the system equipment. The mechanical costs were a lower
proportion of the overall installation costs because the packaged ice-harvester system required-less field
work. The details of these installation costs are discussed below.

Actual Installation Costs Compared to Estimates

The actual costs for the three DIS system installations and the costs of the equipment supplied by
USACERL are shown in Table 3. The SAIC estimated costs for Fort Stewart and Yuma were very close
to the actual costs with a difference of 5 and 4 percent, respectively. For Fort Bliss, the SAIC estimate
was 25 percent low. This was primarily anunderestimation of the cost of the decorative brick wall. Also,
the estimate did not consider that a general contractor would be used for this installation. The Fort Bliss
engineering personnel had estimated the cost to be approximately $100,000, which is within 4 percent of
the estimated cost. The methods used to estimate the costs produced very conservative estimates that are
significantly higher than private system installations.

Table 2

SAIC System Cost Estimate

Fort Stewart Yuma Fort Bliss

General and Civil $8,667 $11,040 $42,423
Electrical 10,754 8,618 6,184
Mechanical 6 77,036 2,879

Subtotal 76,346 96,695 81,486

Permits, Bond, etc. 1,450 1,837 1,547
General Contract.r

Overhead and F:ofit 1,966 4,860
Subtotal 79,738 100,498 87,893

Contingencies - 10 percent 89 10,050
Total Costs $87,712 $110,548 $96,682
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Figure 4. Installation cost breakdown by discipline.

Table 3

USACERL DIS System Actual Costs

-Fort Stewart- Yuma Fort Bliss

Government furnished material casts
Chiller/ice harvester $52,793 n/a $24,990
Heat exchanger 15,935 7,836 n/a
Storage tank(s) 5340 6,9 /

Subtotal 122,188 68,034 24,990

Contractor installation costs
- -83,900 114,435 129,000

Percent Difference from SAIC Cost Estimate
5-percent -4 percent 25 percent

Total-costs (rounded) $206,000 $182,000 $154,000

12



A useful way to compare DIS system costs is to compare them by dollars per ton-hr. Table 4 shows
a comparison of the three systems based on this factor.

It is apparent from Table 4 that the installation costs are a very significant portion of the total costs
for Fort Stewart and Yuma and the predominant cost for Fort Bliss. As discussed below, normal costs
for large DIS cooling system installations in the private sector range from $100 to 150/ton-hr.6 Costs at
the three USACERL installations are significantly higher. When the systems are compared on a dollar
per ton of chiller charging capacity, the results are inconsistent from one site to the next. This is pre-
dominantly due to the sizing criteria used. The hours required to charge thc. system provide a guideline
of how appropriately the systems were sized. The Fort Stewart chiller was sized to meet the nighttime
cooling requirements and charge the-ice tanks at the same time. Had the system been designed to use the
existing chiller for nighttime cooling, the ice charging chiller could have been reduced in size to 70 to 90
tons. However, redundant chillers were mandatory for testing purposes to determine system performance
and energy consumptica of the DIS cooling system compared to the conventional cooling system.

Table 4

DIS Cooling System Cost Comparisons*

Fort Stewart Yuma Fort Bliss

Chiller/ice harvester $59 ** S83
Heat exchanger 18 8 n/a
Storage tank(s) 59 60 n/a

Subtotal 136 68 83

Installation cost 93 114 430
Total $229 S182 S513

Ton-hrs of storage 900 1000 300
S/ton of chiller charging

capacity S1,030 $2,275 $5,923
Tons of capacity

for cooling 200 80 40
Tons of capacity

for icemaking 115 45 26
Required hours to charge 7.8 22.2*** 11.5

* Costs are in dollars per ton-hr.

** Used existing chiller for icemaking.
*** Chiller was operating below design conditions.

6 G P. Merten, et.al., Operation and Performance of Commercial Cool Storage Systems, Volume 2, 1988, Cooling Season and

Project Summary (Electric Power Research Institute, September 1989).
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Private Sector DIS System Costs

It is very difficult to obtain reliable actual installed costs for private sector DIS cooling-systems.
For retrofit installations, costs are quantifiable, but they often include costs that may not be directly
attributable-to the DIS cool, , -system. For new installations, it is difficult to differentiate between the
DIS cooling system costs and the associated heating ventilation and air-conditioning (HVAC) costs.
Specific site cost data was not as useful as composite data obtained from several sites because specific
sites often have very unique requirements. Based on the procedures-discussed earlier (see -Chapter 2),
Table 5 was-developed to show the typical installed costs for private sector DIS cooling systems. The
ranges in cost are relatively wide because installation costs of DIS cooling systems are very dependent
on -whether the system is new or a retrofit, requires new chillers or heat exchangers, -requires decorative
construction, and/or is easy to integrate -into the existing -structure and HVAC system.

Costs-for a eutectic salt system are shown in Table 5 to compare with the DIS cooling systems. The
eutectic salt system is not an ice storage system, but is a phase change system that stores energy iniits heat
of fusion and changes phase at 47 'F. The cost-of this system is similar to a static ice builder in that-it
is composed of many modular containers of the salt, but has more economies of scale because a large,
low-cost tank can be used.

A static ice builder system installed at Fort Stewart is modular but does not have significant
economy of scale when installed in larger systems. This trend is typical for other types of ice storage.
For comparison, a typical chilled water storage system has a-large-single tank that provides a significant
economy of scale. The static ice builder can be very cost effective as a retrofit installation if the-existing
chillers can be operated at low temperatures to make ice. However, for large, new installations, the cost
would be higher than for other system types because chillers may have to be-purchased. The low end cost
of $70/ton-hr can only be achieved if -new chillers are not required and the ice storage tanks can be
integrated easily into the HVAC system.

Table 5

Private Sector DIS Cooling System Installed Costs
(in $/ton-hr)

Static Ice-on-Coll Ice Eutectic
Ice Builder Harvester Salt

Small systems (<3000 ton-hr) 70 - 150 130 - 180 120 - 150 125 - 150

Large systems (>;3000 ton-hr) 70* - 120 80* - 150 70 - 120 100 - 150

* These costs assume new chillers are not required.
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The ice-on-coil system has an elaborate, manufactured, aboveground steel tank and internal heat
exchange piping and header system. It is attractive for retrofits and small systems because it can be
packaged at the manufacturer. It has some advantages in economy of scale over the static ice builder, but
is still very equipment intensive in larger sizes. The ice-on-coil system will generally require new chillers
in a retrofit application for larger DIS cooling systems.

The ice harvester DIS cooling system has some significant economies of scale primarily because
it can use a low-cost tank. Small dynamic ice systems are generally more expensive than other types of
systems. The advantage of large dynamic ice systems is that the tank becomes a significant factor in the
total cost and, therefore, low cost tanks can keep the total system costs lower. To achieve the low cost
of $70/ton-hr in large systems, a site-built, rather than a packaged system, should be used with a low-cost
concrete tank. System installed costs without the tank can be as low as $900/ton or approximately $50
to $60/ton-hr. Tanks for ice storage systems usually cost $.75 to $1.25/gallon ($20 to $30/ton-hr). Large
tanks (greater than 500,000 gallons) typical for chilled water storage systems can cost from $.35 to
$.75/gallon."

Table 6 shows installed costs for three examples of private sector DIS cooling systems. The static
ice builder system was installed in the Washington, DC area on a corporate office building. The
ice-on-coil system was installed on a dormitory in Texas. The ice harvester system was installed on a
department store in the South. These systems are examples of very cost-effective DIS cooling systems
and they fall in the low and of the costs shown in Table 5. For the static ice builder and ice-on-coil
systems to meet these low costs, existing chillers would be used for storage charging rather than using new
chillers as icemakers.

Table 6

Examples of Low-cost Private Sector Systems

Static Ice Builder ice-On-Coil Ice Harvester

Icemaking capacity 600 tons 80 tons 180 tons
Storage capacity 1900 ton-hr 680 ton-hr 3030 ton-hr
Required hours to charge 3.2 hr 8.5 hr 16.8 hr

Total installed costs $279,000 $86,000 $218,000
$/ton-hr cost $147 $126 $72
S/ton of chiller $465 $1075 $1211

Installed cost
without chillers $130,000 $56,000 n/a

$/ton-hr cost
without chillers $68 $82 n/a

Cost estimates were obtained by Personal Communication, Joe Drayer, Van Doren Industries, Inc, 1989; Gary Houbcau, Nielsen
Construction Co., 1989; Doyle Barber, U.S. Lipp Industries, 1989; J.S. Andrepont, Chicago Bridge & Iron Co., 1989; Richard
Peterson, DYK Industries, 1989.
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Cost Comparison Between USACERL and Private-Sector Systems

All of the USACERL DIS cooling system installed costs were unusually high compared to private
sector system installations. Table 7 compares private- sector and USACERL costs.

Researchers identified a number of reasons why the USACERL system costs were higher than the
private sector costs. The reasons are listed below by the degree of impact, and are discussed in more
detail in the following paragraphs. Site-specific causes of the high installed costs are also -presented.

Major Causes: Systems were small
Systems were retrofits vs. new installations
Potential high markups on government woik
Experienced contractors, but no experience with DIS cooling systems

Moderate Causes: Redundant chillers
Instrumentation costs
General contractor markup
Prevailing wage requirements

Minor Causes: Lengthy specifications
Lack of use of packaged systems

Table 7

System Cost Comparisons

Static Ice Builder Ice-On-Coil- Ice Harvester
(Fort Stewart) (Yuma) (Fort Bliss)

USACERL costs $206/ton-hr S182/ton-hr S513/ton.hr

Comparable private sector $110/ton-hr $155/ton-hr S135/ton.hr

costs (small systems)

Percent difference 87-percent 17 percent 280 percent

Comparable private sector $95/ton.hr $130/ton-hr S93/ton-hr
costs (large systems)

Percent difference- 117 percent 40 percent 452 percent
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One of the major contributing factors to the high installed costs of the USACERL systems was that

the systems were small. The storage capacity of USACERL systems ranged from 300 to 1000 ton-hours.

In the private-sector, an average size system is 4000 ton-hours and it is not uncommon to install systems

as large as 15,000- ton-hours.7 With most-DIS cooling systems, there is a significant economy of scale.

Small systems-need the same components as large systems such as piping, pumps, valves, chillers, tanks,

controls, etc. While there are some savings in-material costs for-small systems, there is little savings in

-labor costs and equipment rentaL

All of the USACERL systems were retrofits on existing facilities. It is always -true -that a retrofit

application is more expensive than an application to new construction. One possible exception is if

existing chillers and heat exchangers can be used.

Contractors tend to charge higher overheads and fees on government work compared to private

sector work. They also charge more on retrofits than new installations. For government projects,

contractors often charge 10 percent overhead and 15 percent fee. For commercial retrofit systems, they

usually charge 10 percent overhead and 10 percent fee and for new commercial installations, they usually

charge 10 percent overhead and 5 percent fee. These rates are average and can vary significantly based

on geography and local economic conditions. The major reason that contractors charge more on

government work than commercial work is that they have more administrative costs and potential

unforeseen problems hidden in the lengthy standard specifications.

Another major cause of the high costs of the USACERL insUlations was that although all the

contractors- were experienced, none of them had previously installed- a DIS cooling system. Therefore,
they probably included unusually high contingencies to cover their risk of installing an unfamiliar system.
In two of the three installations, the base engineers believed that the -ontractor had overbid the project
by at least $20,000.

The USACERL DIS systems had some-degree of redundancy. This was necessary because the
systems were test installations. Future systems would not need redundancy and extra instrumentation for
research. All of the USACERL systems have installed instrumentation. Contractors are generally not
familiar with instrumentation and probably overestimated their involvement in installing the sensors.

A general contrqctor normally is not required for small DIS cooling system installations. Because
most of the work is mechanical, the mechanical contractor usually is the prime contractor, subcontracting
the structural and electrical work as needed. One of the USACERL installations (Fort Bliss) used a
general contractor who was the lowest among the four bidders responding to the request for proposal.

Government contracts require that all labor be at prevailing-wageb, .', t2h are ,omparable to union
wages. in the private sector, this- is not a requirement and for some asp.,.s of the DIS cooling system
installations, significant savings can be attained through using nonunion labor. This may not be an option
for the Army.

For all of the USACERL sites, the specifications were very lengthy, and in some cases, the drawings
did not show sufficient detail for contractors to provide a precise bid. When unknowns exist, contractors
will include contingencies to reduce their risk. The government does not have the flexibility to simplify

7 G.P. Merten, et al.
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the specifications (due to the required standard format), but more detailed drawings may be prepared to
reduce the unknowns.

Fort Bliss was the only packaged system installed by USACERL. Using packaged systems can
significantly reduce mechanical costs for small to medium sized systems. Note that, however, site-built
systems may be more cost effective for-larger systems.

Site-specific Comments

Fort Stewart Static-Ice Builder-System

In addition to the causes of high installation costs-. p,.- :biy-discussed, there were several-site-
specific reasons for the installation costs at Fort Stewart be; .'h. Die storage-system consisted of 10
tanks (90 ton-hour nominal) with field-connected headers. ., nanufacturer now produces larger tanks
(190:ton-hour nominal) that cost 30 percent less per ton-ho ,". A-manuiactured header system is also
available to reduce the field costs. The-overhead piping and supports used-at this site were complicated
and expensive. The site has complete redundancy : .cethe-auxiliary chiller and the ice storage chiller
can each support the total cooling load of the building and the storage capacity. The site structural work
addee considerable cost to the project. Government-specified fences, -curbs, and structural slabs were
overdesigned compared to commercial installations.

Yuma-1ce-On-Coil System

The Yuma DIS system cost came the closest to commercial -installation costs. 8crne of the high
costs were due to-the ice-on-coil system being a field-assembled system rathe- than a packaged system.
The piping and headerassembly were expensive. This system wouid be more efi'ieient and less expensive
if freon was used directly -in the storage s) tem- rather than using an ethylene glycol loop including an
additional heat exchanger, pump, valves, ei,:. A relatively long piping run to the mechanical- room -and
corresponding concrete removal, also added to-the installation costs.

Fort Bliss Ice Harvester System

The Fort Bliss system was very expensive on a dollarper ton-hr basis. The primary reasons were
that the system was very small and a brick wall and wrought iron- gate were built for:aesthetic-reasbns.
At this site, a general contractor was used. This was not entirely unnecessary because of thehigh cost
of construction work performed by the general contractor. The- tank, ladder, rail, and catwalk were
provided by the DIS cooling system manufacturer at-a cost-of approximately $2.50 per gallon of tank
volume. Some cost reductions could have been achieved if a generic tank could have been used. Below-
grade concrete tanks would be less expensive for larger systems. Due to sloping terrain, the concrete slab-
became very deep at one end of the tank.
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4 CONCLUSIONS AND RECOMMENDATIONS

Conclusions

The installed csts for the three DIS system demonstrations ranged from $182/ton-hr ., $51 s/!on-hr.
DIS ..ooling systems installed in .ne private sectc: by experienced contractors would cost $70 to
$180/ton-hr for comparably sized systems and $70 to $150/ton-hr for larger systems. The costs for three
low-cost commercial DIS cooling systems similar to the USACERL systems ranged from $72 to
$147/ton-hr. The demonstration systems cost from 40 to 452 percent more than systems installed .n the
private sector.

The high installa'ion costs were due primadixy to the following causes:

1. The systems were very small (300 to 1000 ton-hrs) compared to an average DLA system size of
4Q00 ton-hrs in the private sector,

2. The systems were retrofits on existing HVAC systems, not new installations,

3. The contractors were reputable and experienced, but previously had not installed a DIS system,
and

4. Contractors who do work for governmental agencies tend to charge higher overhead and profit
rates due to perceived higher administrative costs and risks.

The first three reasons for the high installed costs can be overcome in the future. The high
contractor markups for government wor: may be harder to alleviate.8 The costs of future systems will
also be reduced by eliminating research instrumenta' -, using packaged DIS cooling systems, optimizing
system size and design, and limiting decorative conotruction.

Recommendations

It is recommended that small DIS cooling systems (storage capacity less than 1000 ton-hr) be used
only for new constru:tion or for replacing exisiting chillers at the end of their useful life because retrofit
application of small.1 ,pacity DIS cooling system is expensive. The storage tank costs were less than 1/3
of the total system cc , f for the new construction or for replacement applications; the cost for the storage
tank is extra (compa..d to the conventional system). The reduced differential construction cost would
significantly reduce the payback period of the storage cooling systems. Retrofit application of small DIS
cooling systems may be recommended only when the ano;,1 electric demand cost savings is greater than
$100 for each kilowatt shifted from onpeak to offpeak.

If space is available, significant cost reductions can be achieved by using a chilled water storage
s)btcm rather than an ice storage system. Although chilled water storage requires approximately four to
se- en times the storage volume of :,e, it is usually compatible with the existing chillers. The unit storage
cost of chilled water storage, however, is a strong function of the total storage capacity. Unless a free
storage tank is available, chilled water storage is not recommended for a small system with a storage
capacity less than 1000 ton-hr.

Conparing the Construction Costs of Federal and Nonfederal Facilities (Summary of Symposium), Technical Report No. 94
(National Academy Press, Washington, DC, 1990).
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